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September 10, 1985 85- 3400

Executive Registry

Honorable William J. Casey
Director

Central Intelligence Agency
Washington, DC 20505

Dear Mr. Casey:

This letter responds to vour inqui
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STAT

We assure you that we are most anxious to assist in the timely
completion of the project.

Based on your letter of justification, we will procure the
project in an expedient manner. This action will reduce the
procurement time by at least 30 days.

The normal construction period for this type project should be
12 months. 1In order to expedite the completion, we will accel-
erate the contract by establishing the construction period as

9 months. This action will allow for completion in the fall of
1986. It is anticipated that the accelerated construction
timeframe will result in a significant increase in the cost of
the project.

The 1986 fall completion commitment is based on receiving your
architect-engineer's final submission which is due in mid-
September 1985.

If you require further assistance, please contact Mr. Walter Huber,
Director, Design and Construction Division, on 472-4550.

Sincerely,

Paul K. Trause
Deputy Administrator
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